PREFEITURA DO MUNICIPIO DE CAPAQ ALTO - SC

Base: SINAPI: 01/2022 (Desonerado) - DEINFRA: 01/2021 BDI: 26,30%
Obra: REFORMA SECRETARIA DE SAUDE - ACADEMIA DA SAUDE - UBS GERAL
CRONOGRAMA FiSICO-FINANCEIRO
TOTAL ITEM MES 01 MES 02 MES 03 MES 04 MES 05 MES 06
ITEM GRUPO %
¢/ BDI % | CUSTO (RS) % | CUSTO (R$) % | CUSTO (R$) % | CUSTO (R$) % | CUSTO (R$) % | CUSTO (R$)
SECRETARIA DE SAUDE
1.0 [SERVICOS INICIAIS R$21.459,82] 5,49% [ 20,00% [ RS  4.291,96 [ 20,00% [ R$  4.291,96 [ 15,00% | R$ 3.218,97 | 15,00% [ RS 3.218,97 | 15,00% [RS 3.218,97 [ 15,00% [ RS 3.218,97
2.0 [CALCADAS EXTERNAS R$590593] 1,51% | 30,00% [ RS 1.771,78 | 30,00% | R$ 1.771,78 | 30,00% | R$ 1.771,78 | 10,00% | R$ 590,59 RS - RS -
ALVENARIAS E
3.0 |REVESTIMENTOS E REFORMA 20,00% | R$  18.127,04 | 20,00% | R$  18.127,04 | 20,00% | R$  18.127,04 | 20,00% | RS  18.127,04 | 20,00% | R$  18.127,04 RS -
BANHEIROS R$ 90.635,21| 23,19%
4.0 [PINTURA GERAL RS 97.249,60] 24,88% | 10,00% | RS 9.724,96 | 10,00% [ RS 9.724,96 | 20,00% [ RS  19.44992 | 20,00% | RS  19.449,92 | 20,00% [ RS  19.449,92 | 20,00% | R$  19.449,92
ACADEMIA DA SAUDE
5.0 [REVESTIMENTOS R$7.051,41] 1,80% | 50,00% [ RS 3.525,71 [ 50,00% [ RS 3.525,71 RS - RS - RS - RS -
6.0 [COBERTURAS E PROTECOES RS 86.546,54] 22,14% | 10,00% [ RS 8.654,65 | 10,00% | RS 8.654,65 | 20,00% | RS 17.309,31 [ 20,00% | R$  17.309,31 | 20,00% | R$  17.309,31 | 20,00% | RS  17.309,31
7.0 [MURO E FECHAMENTOS RS 25.964,28] 6,64% | 30,00% | RS 7.789,28 | 30,00% [ RS 7.789,28 RS - RS - RS - 40,00% | RS 10.385,71
REFORMA REDE ESGOTO
8.0 |BANHEIRO R$ 1.240,67| 0,32% | 50,00% [R$ 620,34 | 50,00% | R$ 620,34 RS - RS - RS - RS -
9.0 [PINTURA GERAL R$9.922,59] 2,54% | 10,00% [R$ 992,26 | 20,00% | RS 1.984,52 | 10,00% | R$ 992,26 | 10,00% | R$ 992,26 | 20,00% | RS 1.984,52 | 30,00% |R$ 2.976,78
UNIDADE BASICA DE SAUDE - UBS
RECUPERAGAO DE
10 |REVESTIMENTO R$ 769,80 0,20% | 50,00% | R$ 384,90 | 40,00% | R$ 307,92 | 10,00% | RS 76,98 RS - RS - RS -
11 [PINTURA GERAL RS 44.098,45] 11,28% | 20,00% | R$ 8.819,69 | 15,00% | RS 6.614,77 | 15,00% | RS 6.614,77 | 15,00% | RS 6.614,77 | 15,00% | RS 6.614,77 | 20,00% [RS 8.819,69
TOTAL GERAL | R$390.844,30] 100,00% | 16,55% | RS  64.702,57 | 16,22% | R$  63.412,93 | 17,29% | R$  67.561,03 | 16,96% | R$  66.302,86 | 17,07%| RS  66.704,53 | 15,90%| RS  62.160,38
TOTAL ACUMULADO C/ BDI 26,30% [ 16,55% [ R$  64.702,57 [ 32,78% [ RS 128.115,50 | 50,07% | RS 195.676,53 | 67,03% | RS 261.979,39 | 84,10%| RS 328.683,92 | 100,00%] R$ 390.844,30

DATA
14/03/2022

Resp. técnico:
CREA/SC:

GILMAR PEREIRA DA SILVA

CAU SC A 186686-9




